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Current status of project:
Continuing to work on our designs for our containment device
Attended laparoscopic myomectomy on 9/29/2014
Met with client to discuss the surgery and potential design options
Web page is operational
Work planned for next week: 
Need to start refining our ideas, and continue brainstorming, continue working on our webpage
Anything needed from client or TA or instructor to continue work:
n/a
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