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Current status of project:
Just finished progress written and oral reports. Have contacted Ethicon about getting a sample 15mm trocar and cannula. Have contacted our client about the company the current containment bag is purchased from. Have started developing a schedule to stay on track to have the prototype/final report done before Thanksgiving break.
Work planned for next week: 
Finish design safe
[bookmark: _GoBack]Work on prototype; get the basic portion done so that we can continue to add to it.
Anything needed from client or TA or instructor to continue work:
We just need to company of the current containment bag from our client.

