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Current status of project:
Completed preliminary risk analysis using Design Safe
Work planned for next week: 
Complete a significant portion of final paper, and everything that entails. Begin prototyping
Anything needed from client or TA or instructor to continue work:
[bookmark: _GoBack]Need to talk with client about final prototype and specifications.

