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Current status of project:
Have been prototyping our design, had to make a few changes to the plunger system, and are no longer using a plunger but instead will pull the bag out from the inside of the abdomen. 
Work planned for next week: 
Find correct materials for our bag and tube system. Perform stress and force tests on the bag so we can choose the appropriate materials. Continue writing the paper.
Anything needed from client or TA or instructor to continue work:
[bookmark: _GoBack]Need final approval on our updated bag/tube design from our client. We would love if we could be supplied with a sample final report. Thanks
