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Current status of project:
Still in research phase, project scope improved and tentatively finished, preliminary report duties assigned, and have started writing.

Work planned for next week: 
Continue research and finish preliminary written and oral report
Attempt to interview gynecologist and examine standard industry tools in the skills lab

Anything needed from client or TA or instructor to continue work:
We need client’s facilitation of skills, and getting access to skills lab
Client’s facilitation of contact to gynecologist
